

PROJECT PLANNING PHASE

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Prepared using the supplied Planning Logic and Project Planning Template structure.

1. Project Planning Template

Field	Project Details
Date	22 September 2026
Team ID	SWTID-2026-7266
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Planning Method	Agile / Scrum
Sprint Duration	6 working days
Planned Sprints	4
Maximum Marks	5 Marks

2. Project Objective

Automate the standard laptop procurement request process so that eligible employees can submit a standard laptop order, trigger validation and approval steps, create/route the procurement work, and receive status notifications with minimal manual intervention.

3. Flow Designer – Proposed Automation Flow

Flow Step	Logic / Condition	Flow Designer Activity
1. Request Submitted	Employee submits a standard laptop request from the approved catalog/request form.	Trigger flow
2. Validate Request	Check requester details, employment/eligibility, required fields, and standard laptop selection.	Validation
3. Check Standard Catalog	Confirm that the requested configuration is within the approved standard laptop model/configuration.	Decision
4. Approval	If approval is required, route the request to the configured approver.	Approval action
5. Create Procurement Task	Create and assign the procurement/purchasing task with the validated laptop details.	Create task
6. Notify Stakeholders	Send request/approval/procurement status notifications to the requester and relevant team.	Notification
7. Fulfillment Update	Update the request as procurement progresses and capture fulfillment/asset details when available.	Record update
8. Close Request	Confirm completion, update final status, and notify the requester.	Closure

4. Planning Logic

The supplied Planning Logic defines a Sprint as a fixed period, an Epic as a large project item broken into smaller stories, a Story as a small task within an Epic, and Story Points as an effort estimate using a Fibonacci-style scale (1, 2, 3, 5).

Sprint	Epic Focus	Planning Logic	Total Story Points
Sprint 1	Request Intake & Standardization	Capture laptop request, standard catalog, requester validation and request data.	14
Sprint 2	Validation & Approval	Eligibility checks, standard configuration validation and approval routing.	14
Sprint 3	Procurement Automation	Procurement task creation, assignment, status updates and notifications.	14
Sprint 4	Fulfillment, Testing & Closure	Fulfillment updates, end-to-end testing, exception handling, reporting and closure.	14

Total Story Points = 14 + 14 + 14 + 14 = 56

Velocity = Total Story Points Completed / Number of Sprints = 56 / 4 = 14 Story Points per Sprint.

Planned average velocity: 14 story points per sprint.

5. Product Backlog, Sprint Planning, Stories & Story Points

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Request Intake & Standardization	USN-1	As an employee, I can submit a standard laptop request with the required details.	3	High
Sprint-1	Request Intake & Standardization	USN-2	As an employee, I can select an approved standard laptop configuration from the catalog.	3	High
Sprint-1	Request Intake & Standardization	USN-3	As an IT user, I can view the submitted request with requester and laptop details.	3	Medium
Sprint-1	Request Intake & Standardization	USN-4	As the system, I can validate mandatory request fields before processing.	5	High
Sprint-2	Validation & Approval	USN-5	As the system, I can validate requester eligibility for a standard laptop order.	3	High
Sprint-2	Validation &	USN-6	As the system, I	3	High

	Approval		can confirm that the selected configuration is an approved standard.		
Sprint-2	Validation & Approval	USN-7	As an approver, I can approve or reject a laptop request through the defined approval step.	5	High
Sprint-2	Validation & Approval	USN-8	As the requester, I receive a notification when approval is completed.	3	Medium
Sprint-3	Procurement Automation	USN-9	As the system, I can automatically create a procurement task after successful validation/approval.	5	High
Sprint-3	Procurement Automation	USN-10	As the procurement team, I can receive an assigned task containing the required laptop details.	3	High
Sprint-3	Procurement Automation	USN-11	As the requester, I receive status notifications when procurement processing changes.	3	Medium
Sprint-3	Procurement Automation	USN-12	As an IT user, I can update procurement status without recreating the request.	3	Medium
Sprint-4	Fulfillment, Testing & Closure	USN-13	As the fulfillment team, I can record fulfillment and asset information against the request.	3	High
Sprint-4	Fulfillment, Testing & Closure	USN-14	As the system, I can close the request after successful fulfillment confirmation.	3	High
Sprint-4	Fulfillment, Testing & Closure	USN-15	As an IT user, I can handle an exception when validation, approval or procurement fails.	5	High
Sprint-4	Fulfillment, Testing & Closure	USN-16	As a project team member, I can verify the end-to-	3	High

			end Flow Designer automation using test scenarios.		
--	--	--	--	--	--

6. Project Tracker, Velocity & Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	14	6 Days	To be scheduled	To be scheduled	14 planned	To be scheduled
Sprint-2	14	6 Days	To be scheduled	To be scheduled	14 planned	To be scheduled
Sprint-3	14	6 Days	To be scheduled	To be scheduled	14 planned	To be scheduled
Sprint-4	14	6 Days	To be scheduled	To be scheduled	14 planned	To be scheduled

7. Sprint Deliverables

Sprint	Expected Deliverable
Sprint-1	Request form/catalog design; mandatory fields; standard laptop configuration; initial request validation.
Sprint-2	Eligibility validation; standard configuration decision; approval flow; approval notifications.
Sprint-3	Automated procurement task; assignment; status updates; requester notifications.
Sprint-4	Fulfillment/asset updates; exception path; end-to-end testing; closure and final documentation.

8. Burndown Chart – Planning Data

The supplied template describes a burndown chart as work remaining versus time. For this project, the initial planned work is 56 story points. The following is a simple sprint-level planning baseline; actual completed points should replace the planned values during execution.

Checkpoint	Planned Remaining Story Points	Target Remaining Story Points
Start	56	56
End Sprint-1	42	42
End Sprint-2	28	28
End Sprint-3	14	14
End Sprint-4	0	0

9. Definition of Done

- User story acceptance criteria are met and tested.
- Flow Designer logic executes successfully for the intended standard-laptop scenario.
- Required approvals, tasks, status updates and notifications are validated.
- Exception handling is tested for validation, approval and procurement failures.
- Request and fulfillment information is correctly captured and the request can be closed.
- Relevant project documentation and test evidence are completed.

10. Assumptions / Items to Confirm

- Exact standard laptop models/configurations and eligibility rules are to be provided by the IT procurement team.
- The approval hierarchy and approval thresholds are to be confirmed.
- Procurement task ownership and fulfillment workflow are to be confirmed.
- Actual sprint dates and team-member names are intentionally left open because they were not supplied in the reference templates.

11. Reference Basis

This canvas follows the supplied Project Planning Template sections: Product Backlog, Sprint Schedule and Estimation; Project Tracker; Velocity; and Burndown Chart. The story-point approach follows the supplied Planning Logic example using 1, 2, 3 and 5 point estimates.